

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 10/2015)

CALIFORNIA ENERGY COMMISSION

New Agreement PIR-15-016 (To be completed by CGL Office)

Division	Agreement Manager:	MS-	Phone
ERDD	Avtar Bining	43	916-327-1411

Recipient's Legal Name	Federal ID Number
Det Norske Veritas (U.S.A.), Inc.	76-0187362

Title of Project
Demonstration of a Multi-Analytic Risk Management Tool for the California Pipeline Industry

Term and Amount	Start Date	End Date	Amount
	6/15/2016	3/30/2018	\$ 1,309,305

Business Meeting Information
 ARFVTP agreements under \$75K delegated to Executive Director.

Proposed Business Meeting Date	6/14/2016	<input type="checkbox"/> Consent	<input checked="" type="checkbox"/> Discussion
Business Meeting Presenter	Avtar Bining	Time Needed:	5 minutes

Please select one list serve. NaturalGas (NG Research Program)

Agenda Item Subject and Description

DET NORSE VERITAS (U.S.A.), INC. Proposed resolution approving Agreement PIR-15-016 with Det Norske Veritas (U.S.A), Inc. for a \$1,309,305 grant to demonstrate an advanced risk assessment methodology for managing the integrity of pipelines in California.

California Environmental Quality Act (CEQA) Compliance

1. Is Agreement considered a "Project" under CEQA?
 Yes (skip to question 2) No (complete the following (PRC 21065 and 14 CCR 15378)):
 Explain why Agreement is not considered a "Project":
 Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical change in the environment because this is a computer assessment of existing pipeline and a paper study.
2. If Agreement is considered a "Project" under CEQA:
 a) Agreement **IS** exempt. (Attach draft NOE)
 Statutory Exemption. List PRC and/or CCR section number: _____
 Categorical Exemption. List CCR section number: _____
 Common Sense Exemption. 14 CCR 15061 (b) (3)
 Explain reason why Agreement is exempt under the above section:
- b) Agreement **IS NOT** exempt. (Consult with the legal office to determine next steps.)
 Check all that apply
 Initial Study Environmental Impact Report
 Negative Declaration Statement of Overriding Considerations
 Mitigated Negative Declaration

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary)

Legal Company Name:	Budget
University of California Los Angeles	\$ 350,000
KEMA, Inc.	\$ 25,000
	\$

List all key partners: (attach additional sheets as necessary)

Legal Company Name:

Budget Information

Funding Source	Funding Year of Appropriation	Budget List No.	Amount
NG Subaccount, PIERDD	14-15	501.0011	\$1,309,305
			\$
R&D Program Area: ESRO: ETSI		TOTAL:	\$1,309,305
Explanation for "Other" selection			
Reimbursement Contract #:	Federal Agreement #:		

GRANT REQUEST FORM (GRF)



Recipient's Administrator/ Officer				Recipient's Project Manager			
Name:	Nellie Tong			Name:	Dr. Francois Ayello		
Address:	155 Grand Avenue, Ste. 500			Address:	155 Grand Avenue, Ste. 500		
City, State, Zip:	Oakland, CA 94612-3747			City, State, Zip:	Oakland, CA 94612-3747		
Phone:	510-891-0446	Fax:	510-891-0440	Phone:	614-440-6056	Fax:	614-761-1633
E-Mail:	Nellie.Tong@dnvgl.com			E-Mail:	Francois.Ayello@dnvgl.com		

Selection Process Used	
<input checked="" type="checkbox"/> Competitive Solicitation	Solicitation #: GFO-15-506
<input type="checkbox"/> First Come First Served Solicitation	

The following items should be attached to this GRF	
1. Exhibit A, Scope of Work	<input checked="" type="checkbox"/> Attached
2. Exhibit B, Budget Detail	<input checked="" type="checkbox"/> Attached
3. CEC 105, Questionnaire for Identifying Conflicts	<input checked="" type="checkbox"/> Attached
4. Recipient Resolution	<input checked="" type="checkbox"/> N/A <input type="checkbox"/> Attached
5. CEQA Documentation	<input checked="" type="checkbox"/> N/A <input type="checkbox"/> Attached

_____ Agreement Manager _____ Date _____ Office Manager _____ Date _____ Deputy Director _____ Date

EXHIBIT A Scope of Work

I. TASK AND ACRONYM/TERM LISTS

A. Task List

Task #	CPR ¹	Task Name
1		General Project Tasks
2		Case Studies Selection
3	X	Corrosion Threats
4	X	External Threats
5	X	Leading Indicators
6	X	Synthesis
7		Evaluation of Project Benefits
8		Technology/Knowledge Transfer Activities

B. Acronym/Term List

Acronym/Term	Meaning
BN	Bayesian Network
CAM	Commission Agreement Manager
CAO	Commission Agreement Officer
CPR	Critical Project Review
Energy Commission	California Energy Commission
TAC	Technical Advisory Committee

II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND OBJECTIVES

A. Purpose of Agreement

The purpose of this Agreement is to fund the demonstration of an advanced risk assessment methodology for managing the integrity of pipelines in California. The project will involve partnering with a major pipeline company in California to validate the Bayesian Network (BN) based methodology for assessing corrosion and mechanical damage threats. The major deliverables will be a methodology and a suite of tools that can be used by pipeline companies for improved decision-making.

B. Problem/ Solution Statement

Problem

Pipelines have to transport energy products safely and reliably in a complex environment. Several recent pipeline failures suggest that the pipeline companies lack the means to systematically anticipate various threats and make decisions in a timely fashion. These threats are highly location specific and are likely to increase with time.

¹ Please see Subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of Critical Project Review (CPR) Meetings.

EXHIBIT A

Scope of Work

The current risk assessment practices used by pipeline companies are not sufficiently predictive because they do not link the leading indicators to risks in a quantitative manner. Mechanistic understanding of failure processes is needed to anticipate failures that have not yet occurred. Furthermore, system data is sparse and the knowledge is scattered among different experts. Therefore, a risk assessment methodology is needed that can integrate diverse sources of knowledge, including the mechanistic understanding of failure processes, and can function with sparse data. The methodology should be capable of being updated from real-time sensor and monitoring data.

Solution

The BN based risk assessment models can represent the complex web of causes and consequences of a system risk in a transparent and logical manner. These models can integrate a variety of expert, sensor, and mechanistic information. The BN models are being used in diverse spheres of human activity including robotics, medicine, and cyber security. The BN method for pipeline risk assessment has been validated for several pipelines around the world. However, it requires customization and validation for California pipelines. This Agreement will enable the Recipient to work closely with a major California pipeline company to validate the BN approach on California pipelines. Furthermore, it will help integrate information generated in other projects funded by the Energy Commission, such as sensors and situational awareness. Once validated, the Recipient will help to transfer the knowledge and tools.

C. Goals and Objectives of the Agreement

Agreement Goals

The goal of this Agreement is to:

- Demonstrate an advanced risk assessment methodology that can help anticipate, prioritize and manage pipeline threats in a comprehensive manner for assessing the safety and integrity of natural gas pipeline systems in the State of California.

Ratepayer Benefits:² Recent pipeline failures in California have resulted in injury, fatalities, and environmental damage. Furthermore, pipeline failures have resulted in shut downs and increased energy costs. Therefore, a risk assessment method that can assist pipeline companies in anticipating threats and taking timely corrective actions will benefit ratepayers both by increasing their safety and ensuring reliable supply of fuels.

Technological Advancement and Breakthroughs:³ A fundamental breakthrough achieved through the use of the BN methodology is the integration of diverse knowledge and data in anticipating threats to a complex system. Traditionally, BN relied on initial guesses. But BN can be linked to sensors and monitoring devices enabling the use of real data for risk assessment.

² California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program Investment Charge (EPIC) to result in ratepayer benefits. The California Public Utilities Commission, which established the EPIC in 2011, defines ratepayer benefits as greater reliability, lower costs, and increased safety (See CPUC "Phase 2" Decision 12-05-037 at page 19, May 24, 2012, http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF).

³ California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to technological advancement and breakthroughs to overcome barriers that prevent the achievement of the state's statutory and energy goals.

EXHIBIT A

Scope of Work

Agreement Objectives

The objectives of this Agreement are to:

- Customize the BN models existing corrosion and mechanical threats to the California natural gas pipeline system.
- Demonstrate the advanced risk assessment methodology by applying it to a natural gas pipeline system with a major Californian pipeline company.
- Transfer the knowledge gained by openly publishing and presenting the project's results and lessons learned to the industry, government and public sector.

III. TASK 1 GENERAL PROJECT TASKS

PRODUCTS

Subtask 1.1 Products

The goal of this subtask is to establish the requirements for submitting project products (e.g., reports, summaries, plans, and presentation materials). Unless otherwise specified by the Commission Agreement Manager (CAM), the Recipient must deliver products as required below by the dates listed in the **Project Schedule (Part V)**. Products that require a draft version are indicated by marking “**(draft and final)**” after the product name in the “Products” section of the task/subtask. If “(draft and final)” does not appear after the product name, only a final version of the product is required. With respect to due dates within this Scope of Work, “**days**” means working days.

The Recipient shall:

For products that require a draft version, including the Final Report Outline and Final Report

- Submit all draft products to the CAM for review and comment in accordance with the Project Schedule (Part V). The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt, unless otherwise specified in the task/subtask for which the product is required.
- Consider incorporating all CAM comments into the final product. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product.
- Submit the revised product and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period, or approves a request for additional time.

For products that require a final version only

- Submit the product to the CAM for acceptance. The CAM may request minor revisions or explanations prior to acceptance.

For all products

- Submit all data and documents required as products in accordance with the following:

EXHIBIT A

Scope of Work

Instructions for Submitting Electronic Files and Developing Software:

- **Electronic File Format**

- Submit all data and documents required as products under this Agreement in an electronic file format that is fully editable and compatible with the Energy Commission's software and Microsoft (MS)-operating computing platforms, or with any other format approved by the CAM. Deliver an electronic copy of the full text of any Agreement data and documents in a format specified by the CAM, such as memory stick or CD-ROM.

The following describes the accepted formats for electronic data and documents provided to the Energy Commission as products under this Agreement, and establishes the software versions that will be required to review and approve all software products:

- Data sets will be in MS Access or MS Excel file format (version 2007 or later), or any other format approved by the CAM.
- Text documents will be in MS Word file format, version 2007 or later.
- Documents intended for public distribution will be in PDF file format.
- The Recipient must also provide the native Microsoft file format.
- Project management documents will be in Microsoft Project file format, version 2007 or later.

- **Software Application Development**

Use the following standard Application Architecture components in compatible versions for any software application development required by this Agreement (e.g., databases, models, modeling tools), unless the CAM approves other software applications such as open source programs:

- Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.
- Microsoft Internet Information Services (IIS), (version 6 and up) Recommend 7.5.
- Visual Studio.NET (version 2008 and up). Recommend 2010.
- C# Programming Language with Presentation (UI), Business Object and Data Layers.
- SQL (Structured Query Language).
- Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2.
- Microsoft SQL Reporting Services. Recommend 2008 R2.
- XML (external interfaces).

Any exceptions to the Electronic File Format requirements above must be approved in writing by the CAM. The CAM will consult with the Energy Commission's Information Technology Services Branch to determine whether the exceptions are allowable.

MEETINGS

Subtask 1.2 Kick-off Meeting

The goal of this subtask is to establish the lines of communication and procedures for implementing this Agreement.

EXHIBIT A

Scope of Work

The Recipient shall:

- Attend a “Kick-off” meeting with the CAM, the Commission Agreement Officer (CAO), and any other Energy Commission staff relevant to the Agreement. The Recipient will bring its Project Manager and any other individuals designated by the CAM to this meeting. The administrative and technical aspects of the Agreement will be discussed at the meeting. Prior to the meeting, the CAM will provide an agenda to all potential meeting participants. The meeting may take place in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The administrative portion of the meeting will include discussion of the following:

- Terms and conditions of the Agreement;
- Administrative products (subtask 1.1);
- CPR meetings (subtask 1.3);
- Match fund documentation (subtask 1.7);
- Permit documentation (subtask 1.8);
- Subcontracts (subtask 1.9); and
- Any other relevant topics.

The technical portion of the meeting will include discussion of the following:

- The CAM's expectations for accomplishing tasks described in the Scope of Work;
 - An updated Project Schedule;
 - Technical products (subtask 1.1);
 - Progress reports and invoices (subtask 1.5);
 - Final Report (subtask 1.6);
 - Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and
 - Any other relevant topics.
- Provide an *Updated Project Schedule*, *List of Match Funds*, and *List of Permits*, as needed to reflect any changes in the documents.

The CAM shall:

- Designate the date and location of the meeting.
- Send the Recipient a *Kick-off Meeting Agenda*.

Recipient Products:

- Updated Project Schedule (*if applicable*)
- Updated List of Match Funds (*if applicable*)
- Updated List of Permits (*if applicable*)

CAM Product:

- Kick-off Meeting Agenda

Subtask 1.3 Critical Project Review (CPR) Meetings

The goal of this subtask is to determine if the project should continue to receive Energy Commission funding, and if so whether any modifications must be made to the tasks, products, schedule, or budget. CPR meetings provide the opportunity for frank discussions between the Energy Commission and the Recipient. As determined by the CAM, discussions may include project status, challenges, successes, advisory group findings and recommendations, final report preparation, and progress on technical transfer and production readiness activities (if

EXHIBIT A

Scope of Work

applicable). Participants will include the CAM and the Recipient, and may include the CAO and any other individuals selected by the CAM to provide support to the Energy Commission.

CPR meetings generally take place at key, predetermined points in the Agreement, as determined by the CAM and as shown in the Task List on page 1 of this Exhibit. However, the CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to cover the additional costs borne by the Recipient, but the overall Agreement amount will not increase. CPR meetings generally take place at the Energy Commission, but they may take place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as determined by the CAM.

The Recipient shall:

- Prepare a *CPR Report* for each CPR meeting that: (1) discusses the progress of the Agreement toward achieving its goals and objectives; and (2) includes recommendations and conclusions regarding continued work on the project.
- Submit the CPR Report along with any other *Task Products* that correspond to the technical task for which the CPR meeting is required (i.e., if a CPR meeting is required for Task 2, submit the Task 2 products along with the CPR Report).
- Attend the CPR meeting.
- Present the CPR Report and any other required information at each CPR meeting.

The CAM shall:

- Determine the location, date, and time of each CPR meeting with the Recipient's input.
- Send the Recipient a *CPR Agenda* and a *List of Expected CPR Participants* in advance of the CPR meeting. If applicable, the agenda will include a discussion of match funding and permits.
- Conduct and make a record of each CPR meeting. Provide the Recipient with a *Schedule for Providing a Progress Determination* on continuation of the project.
- Determine whether to continue the project, and if so whether modifications are needed to the tasks, schedule, products, or budget for the remainder of the Agreement. If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Deputy Director of the Energy Research and Development Division.
- Provide the Recipient with a *Progress Determination* on continuation of the project, in accordance with the schedule. The Progress Determination may include a requirement that the Recipient revise one or more products.

Recipient Products:

- CPR Report(s)
- Task Products (draft and/or final as specified in the task)

CAM Products:

- CPR Agenda
- List of Expected CPR Participants
- Schedule for Providing a Progress Determination
- Progress Determination

EXHIBIT A

Scope of Work

Subtask 1.4 Final Meeting

The goal of this subtask is to complete the closeout of this Agreement.

The Recipient shall:

- Meet with Energy Commission staff to present project findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be divided into two separate meetings at the CAM's discretion.

- The technical portion of the meeting will involve the presentation of findings, conclusions, and recommended next steps (if any) for the Agreement. The CAM will determine the appropriate meeting participants.
- The administrative portion of the meeting will involve a discussion with the CAM and the CAO of the following Agreement closeout items:
 - Disposition of any state-owned equipment.
 - Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) regarding the Energy Commission's interest in patented technology.
 - The Energy Commission's request for specific "generated" data (not already provided in Agreement products).
 - Need to document the Recipient's disclosure of "subject inventions" developed under the Agreement.
 - "Surviving" Agreement provisions such as repayment provisions and confidential products.
 - Final invoicing and release of retention.
- Prepare a *Final Meeting Agreement Summary* that documents any agreement made between the Recipient and Commission staff during the meeting.
- Prepare a *Schedule for Completing Agreement Closeout Activities*.
- Provide *All Draft and Final Written Products* on a CD-ROM or USB memory stick, organized by the tasks in the Agreement.

Products:

- Final Meeting Agreement Summary (*if applicable*)
- Schedule for Completing Agreement Closeout Activities
- All Draft and Final Written Products

REPORTS AND INVOICES

Subtask 1.5 Progress Reports and Invoices

The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices contain all required information and are submitted in the appropriate format.

The Recipient shall:

- Submit a monthly *Progress Report* to the CAM. Each progress report must:
 - Summarize progress made on all Agreement activities as specified in the scope of

EXHIBIT A

Scope of Work

work for the preceding month, including accomplishments, problems, milestones, products, schedule, fiscal status, and an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. See the Progress Report Format Attachment for the recommended specifications.

- Submit a monthly or quarterly *Invoice* that follows the instructions in the “Payment of Funds” section of the terms and conditions. In addition, each invoice must document and verify:
 - Energy Commission funds received by California-based entities;
 - Energy Commission funds spent in California (*if applicable*); and
 - Match fund expenditures.

Products:

- Progress Reports
- Invoices

Subtask 1.6 Final Report

The goal of this subtask is to prepare a comprehensive Final Report that describes the original purpose, approach, results, and conclusions of the work performed under this Agreement. The CAM will review the Final Report, which will be due at least **two months** before the Agreement end date. When creating the Final Report Outline and the Final Report, the Recipient must use the Style Manual provided by the CAM.

Subtask 1.6.1 Final Report Outline

The Recipient shall:

- Prepare a *Final Report Outline* in accordance with the *Style Manual* provided by the CAM. (*See Task 1.1 for requirements for draft and final products.*)
- Submit a draft of the outline to the CAM for review and comment at least nine months before the Agreement end date.
- Once agreement has been reached on the draft, submit the final outline to the CAM. The CAM will provide written approval of the final outline within 10 days of receipt.

Recipient Products:

- Final Report Outline (draft and final)

CAM Product:

- Style Manual
- Comments on Draft Final Report Outline
- Acceptance of Final Report Outline

Subtask 1.6.2 Final Report

The Recipient shall:

- Prepare a *Final Report* for this Agreement in accordance with the approved Final Report Outline, Style Manual, and Final Report Template provided by the CAM with the following considerations:
 - Ensure that the report includes the following items, in the following order:
 - Cover page (**required**)

EXHIBIT A

Scope of Work

- Credits page on the reverse side of cover with legal disclaimer (**required**)
- Acknowledgements page (optional)
- Preface (**required**)
- Abstract, keywords, and citation page (**required**)
- Table of Contents (**required**, followed by List of Figures and List of Tables, if needed)
- Executive summary (**required**)
- Body of the report (**required**)
- References (if applicable)
- Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is required.)
- Bibliography (if applicable)
- Appendices (if applicable) (Create a separate volume if very large.)
- Attachments (if applicable)
- Ensure that the document is written in the third person.
- Ensure that the Executive Summary is understandable to the lay public.
 - Briefly summarize the completed work. Succinctly describe the project results and whether or not the project goals were accomplished.
 - Identify which specific ratepayers can benefit from the project results and how they can achieve the benefits.
 - If it's necessary to use a technical term in the Executive Summary, provide a brief definition or explanation when the technical term is first used.
- Follow the Style Guide format requirements for headings, figures/tables, citations, and acronyms/abbreviations.
- Ensure that the document omits subjective comments and opinions. However, recommendations in the conclusion of the report are allowed.
- Include a brief description of the project results in the Abstract.
- Submit a draft of the report to the CAM for review and comment. The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt
- Consider incorporating all CAM comments into the Final Report. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product
- Submit the revised Final Report and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period or approves a request for additional time.
- Submit one bound copy of the *Final Report* to the CAM along with *Written Responses to Comments on the Draft Final Report*.

Products:

- Final Report (draft and final)
- Written Responses to Comments on the Draft Final Report

EXHIBIT A Scope of Work

CAM Product:

- Written Comments on the Draft Final Report

MATCH FUNDS, PERMITS, AND SUBCONTRACTS

Subtask 1.7 Match Funds

The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this Agreement and applies them to the Agreement during the Agreement term.

While the costs to obtain and document match funds are not reimbursable under this Agreement, the Recipient may spend match funds for this task. The Recipient may only spend match funds during the Agreement term, either concurrently or prior to the use of Energy Commission funds. Match funds must be identified in writing, and the Recipient must obtain any associated commitments before incurring any costs for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a *Match Funds Status Letter* that documents the match funds committed to this Agreement. If no match funds were part of the proposal that led to the Energy Commission awarding this Agreement and none have been identified at the time this Agreement starts, then state this in the letter.

If match funds were a part of the proposal that led to the Energy Commission awarding this Agreement, then provide in the letter:

- A list of the match funds that identifies:
 - The amount of cash match funds, their source(s) (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied.
 - The amount of each in-kind contribution, a description of the contribution type (e.g., property, services), the documented market or book value, the source (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient must identify its owner and provide a contact name, address, telephone number, and the address where the property is located.
 - A copy of a letter of commitment from an authorized representative of each source of match funding that the funds or contributions have been secured.
- At the Kick-off meeting, discuss match funds and the impact on the project if they are significantly reduced or not obtained as committed. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings.
- Provide a *Supplemental Match Funds Notification Letter* to the CAM of receipt of additional match funds.
- Provide a *Match Funds Reduction Notification Letter* to the CAM if existing match funds are reduced during the course of the Agreement. Reduction of match funds may trigger a CPR meeting.

Products:

- Match Funds Status Letter
- Supplemental Match Funds Notification Letter (*if applicable*)

EXHIBIT A Scope of Work

- Match Funds Reduction Notification Letter (*if applicable*)

Subtask 1.8 Permits

The goal of this subtask is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the exception of costs incurred by University of California recipients. Permits must be identified and obtained before the Recipient may incur any costs related to the use of the permit(s) for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a *Permit Status Letter* that documents the permits required to conduct this Agreement. If no permits are required at the start of this Agreement, then state this in the letter. If permits will be required during the course of the Agreement, provide in the letter:
 - A list of the permits that identifies: (1) the type of permit; and (2) the name, address, and telephone number of the permitting jurisdictions or lead agencies.
 - The schedule the Recipient will follow in applying for and obtaining the permits.

The list of permits and the schedule for obtaining them will be discussed at the Kick-off meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and copies of the permits will be developed. The impact on the project if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in progress reports and will be a topic at CPR meetings.

- If during the course of the Agreement additional permits become necessary, then provide the CAM with an *Updated List of Permits* (including the appropriate information on each permit) and an *Updated Schedule for Acquiring Permits*.
- Send the CAM a *Copy of Each Approved Permit*.
- If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within 5 days. Either of these events may trigger a CPR meeting.

Products:

- Permit Status Letter
- Updated List of Permits (*if applicable*)
- Updated Schedule for Acquiring Permits (*if applicable*)
- Copy of each Approved Permit (*if applicable*)

Subtask 1.9 Subcontracts

The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under this Agreement; and (2) ensure that the subcontracts are consistent with the terms and conditions of this Agreement.

The Recipient shall:

- Manage and coordinate subcontractor activities in accordance with the requirements of this Agreement.
- Incorporate this Agreement by reference into each subcontract.
- Include any required Energy Commission flow-down provisions in each subcontract, in addition to a statement that the terms of this Agreement will prevail if they conflict with the subcontract terms.

EXHIBIT A

Scope of Work

- If required by the CAM, submit a draft of each *Subcontract* required to conduct the work under this Agreement.
- Submit a final copy of the executed subcontract.
- Notify and receive written approval from the CAM prior to adding any new subcontractors (see the discussion of subcontractor additions in the terms and conditions).

Products:

- Subcontracts (*draft if required by the CAM*)

TECHNICAL ADVISORY COMMITTEE

Subtask 1.10 Technical Advisory Committee (TAC)

The goal of this subtask is to create an advisory committee for this Agreement. The TAC should be composed of diverse professionals. The composition will vary depending on interest, availability, and need. TAC members will serve at the CAM's discretion. The purpose of the TAC is to:

- Provide guidance in project direction. The guidance may include scope and methodologies, timing, and coordination with other projects. The guidance may be based on:
 - Technical area expertise;
 - Knowledge of market applications; or
 - Linkages between the agreement work and other past, present, or future projects (both public and private sectors) that TAC members are aware of in a particular area.
- Review products and provide recommendations for needed product adjustments, refinements, or enhancements.
- Evaluate the tangible benefits of the project to the state of California, and provide recommendations as needed to enhance the benefits.
- Provide recommendations regarding information dissemination, market pathways, or commercialization strategies relevant to the project products.

The TAC may be composed of qualified professionals spanning the following types of disciplines:

- Researchers knowledgeable about the project subject matter;
- Members of trades that will apply the results of the project (e.g., designers, engineers, architects, contractors, and trade representatives);
- Public interest market transformation implementers;
- Product developers relevant to the project;
- U.S. Department of Energy research managers, or experts from other federal or state agencies relevant to the project;
- Public interest environmental groups;
- Utility representatives;
- Air district staff; and
- Members of relevant technical society committees.

The Recipient shall:

- Prepare a *List of Potential TAC Members* that includes the names, companies, physical and electronic addresses, and phone numbers of potential members. The list will be

EXHIBIT A Scope of Work

discussed at the Kick-off meeting, and a schedule for recruiting members and holding the first TAC meeting will be developed.

- Recruit TAC members. Ensure that each individual understands member obligations and the TAC meeting schedule developed in subtask 1.11.
- Prepare a *List of TAC Members* once all TAC members have committed to serving on the TAC.
- Submit *Documentation of TAC Member Commitment* (such as Letters of Acceptance) from each TAC member.

Products:

- List of Potential TAC Members
- List of TAC Members
- Documentation of TAC Member Commitment

Subtask 1.11 TAC Meetings

The goal of this subtask is for the TAC to provide strategic guidance for the project by participating in regular meetings, which may be held via teleconference.

The Recipient shall:

- Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the number and location of meetings (in-person and via teleconference) in consultation with the CAM.
- Prepare a *TAC Meeting Schedule* that will be presented to the TAC members during recruiting. Revise the schedule after the first TAC meeting to incorporate meeting comments.
- Prepare a *TAC Meeting Agenda* and *TAC Meeting Back-up Materials* for each TAC meeting.
- Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. Changes to the schedule must be pre-approved in writing by the CAM.
- Prepare *TAC Meeting Summaries* that include any recommended resolutions of major TAC issues.

Products:

- TAC Meeting Schedule (draft and final)
- TAC Meeting Agendas (draft and final)
- TAC Meeting Back-up Materials
- TAC Meeting Summaries

IV. TECHNICAL TASKS

*Products that require a draft version are indicated by marking “(draft and final)” after the product name in the “Products” section of the task/subtask. If “(draft and final)” does not appear after the product name, only a final version of the product is required. **Subtask 1.1 (Products)** describes the procedure for submitting products to the CAM.*

TASK 2: CASE STUDIES SELECTION

The goal of this task is to select suitable gas pipelines that will be used to demonstrate the effectiveness of the methodology.

EXHIBIT A

Scope of Work

The Recipient shall:

- Meet with pipeline operators to explain requirements for a successful project.
- Select pipelines that are suitable to test the methodology. It is preferable if pipelines are susceptible to the threat selected and have sensors (for real time data).
- Identify relevant data (pipeline specific data and geospatial data).
- Identify data uncertainty.
- Prepare a *Case Studies Selection Report* that includes but is not limited to the following:
 - A description of the threats
 - Description of the selected pipelines
 - Description of the available data
 - Description of the desired output

Product:

- Case Studies Selection Report (draft and final)

TASK 3: CORROSION THREATS

The goal of this task is to demonstrate the methodology on a corrosion threat.

The Recipient shall:

- Tailor BN corrosion threat models to specific pipeline operators' data.
- Tailor BN corrosion threat models to specific pipeline operators' requirements.
- Input data identified in Task 2 into the BN corrosion threat models. Run the model and provide results as a touch screen visualization.
- Prepare a *Corrosion Threat Report* that includes but is not limited to the following:
 - A description of the BN corrosion threat models
 - A description of the inputs
 - A description of the results
 - A description on how to use the results and make informed decisions
- Prepare *CPR Report #1* in accordance with Subtask 1.3 (CPR Meetings).
- Participate in a CPR meeting.

Products:

- Corrosion Threat Report (draft and final)
- CPR Report #1

TASK 4: EXTERNAL THREATS

The goal of this task is to demonstrate the methodology on an external threat.

The Recipient shall:

- Tailor BN third-party damage threat model to specific pipeline operators' data.
- Tailor BN third-party damage threat model to specific pipeline operators' requirements.
- Input data identified in Task 2 into the BN third party damage threat models and run model.
- Prepare a *Third Party Damage Threat Report* that includes but is not limited to the following:
 - A description of the BN third-party damage threat models

EXHIBIT A

Scope of Work

- A description of the inputs
- A description of the results
- A description on how to use the results and make informed decisions
- Prepare *CPR Report #2* in accordance with Subtask 1.3 (CPR Meetings).
- Participate in a CPR meeting.

Products:

- Third-Party Damage Threat Report (draft and final)
- CPR Report #2

TASK 5: LEADING INDICATORS

The goal of this task is to demonstrate how the methodology's sensitivity analysis is used to identify what data needs to be gathered in order to reduce risk.

The Recipient shall:

- Tailor sensitivity analysis process to pipeline operators' needs.
- Identify leading indicators.
- Prepare a *Leading Indicators Report* that includes but is not limited to the following:
 - A description of the sensitivity analysis methodology
 - A description of the results
 - A description on how to use the results and what data should be gathered
- Prepare *CPR Report #3* in accordance with Subtask 1.3 (CPR Meetings).
- Participate in a CPR meeting.

Products:

- Leading Indicators Report (draft and final)
- CPR Report #3

TASK 6: SYNTHESIS

The goal of this task is to identify how the methodology will be used by California pipeline operators in synergy with their current risk assessment methodology.

The Recipient shall:

- Input identified possible gaps.
- Compare the BN risk assessment methodology with pipeline operators current risk assessment methodology.
- Identify how the methodology will be used by pipeline operators in synergy with their current risk assessment methodology.
- Prepare a *Synthesis Report* that includes but is not limited to the following:
 - Comparison project results with pipeline operators current risk assessment methodology.
 - Explanation on how the methodology will be used to enhanced current risk assessment methodology.
- Prepare *CPR Report #4* in accordance with Subtask 1.3 (CPR Meetings).
- Participate in a CPR meeting.

EXHIBIT A

Scope of Work

Products:

- Synthesis Report (draft and final)
- CPR Report #4

TASK 7: EVALUATION OF PROJECT BENEFITS

The goal of this task is to report the benefits resulting from this project.

The Recipient shall:

- Complete three Project Benefits Questionnaires that correspond to three main intervals in the Agreement: (1) *Kick-off Meeting Benefits Questionnaire*; (2) *Mid-term Benefits Questionnaire*; and (3) *Final Meeting Benefits Questionnaire*.
- Provide all key assumptions used to estimate projected benefits, including targeted market sector (e.g., population and geographic location), projected market penetration, baseline and projected energy use and cost, operating conditions, and emission reduction calculations. Examples of information that may be requested in the questionnaires include:
- Respond to CAM questions regarding responses to the questionnaires.

The Energy Commission may send the Recipient similar questionnaires after the Agreement term ends. Responses to these questionnaires will be voluntary.

Products:

- Kick-off Meeting Benefits Questionnaire
- Mid-term Benefits Questionnaire
- Final Meeting Benefits Questionnaire

TASK 8: TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES

The goal of this task is to develop a plan to make the knowledge gained, experimental results, and lessons learned available to the public and key decision makers.

The Recipient shall:

- Prepare an *Initial Fact Sheet* at start of the project that describes the project. Use the format provided by the CAM.
- Prepare a *Final Project Fact Sheet* at the project's conclusion that discusses results. Use the format provided by the CAM.
- Prepare a *Technology/Knowledge Transfer Plan* that includes:
 - An explanation of how the knowledge gained from the project will be made available to the public, including the targeted market sector and potential outreach to end users, utilities, regulatory agencies, and others.
 - A description of the intended use(s) for and users of the project results.
 - Published documents, including date, title, and periodical name.
 - Copies of documents, fact sheets, journal articles, press releases, and other documents prepared for public dissemination. These documents must include the Legal Notice required in the terms and conditions. Indicate where and when the documents were disseminated.
 - A discussion of policy development. State if project has been or will be cited in government policy publications, or used to inform regulatory bodies.

EXHIBIT A

Scope of Work

- The number of website downloads or public requests for project results.
- Additional areas as determined by the CAM.
- Conduct technology transfer activities in accordance with the Technology/Knowledge Transfer Plan. These activities will be reported in the Progress Reports.
- When directed by the CAM, develop *Presentation Materials* for an Energy Commission-sponsored conference/workshop on the results of the project.
- When directed by the CAM, participate in annual EPIC symposium(s) sponsored by the California Energy Commission.
- Provide at least (6) six *High Quality Digital Photographs* (minimum resolution of 1300x500 pixels in landscape ratio) of pre and post technology installation at the project sites or related project photographs.
- Prepare a *Technology/Knowledge Transfer Report* on technology transfer activities conducted during the project.

Products:

- Initial Fact Sheet (draft and final)
- Final Project Fact Sheet (draft and final)
- Presentation Materials (draft and final)
- High Quality Digital Photographs
- Technology/Knowledge Transfer Plan (draft and final)
- Technology/Knowledge Transfer Report (draft and final)

V. PROJECT SCHEDULE

Please see the attached Excel spreadsheet.

STATE OF CALIFORNIA

STATE ENERGY RESOURCES
CONSERVATION AND DEVELOPMENT COMMISSION

RESOLUTION - RE: DET NORSE VERITAS (U.S.A), INC.

RESOLVED, that the State Energy Resources Conservation and Development Commission (Energy Commission) adopts the staff CEQA findings contained in the Agreement or Amendment Request Form (as applicable); and

RESOLVED, that the Energy Commission approves Agreement PIR-15-016 from GFO-15-506 with Det Norske Veritas (U.S.A), Inc. for a \$1,309,305 grant to demonstrate an advanced risk assessment methodology for managing the integrity of pipelines in California; and

FURTHER BE IT RESOLVED, that the Executive Director or his/her designee shall execute the same on behalf of the Energy Commission.

CERTIFICATION

The undersigned Secretariat to the Commission does hereby certify that the foregoing is a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of the California Energy Commission held on June 14, 2016.

AYE: [List of Commissioners]

NAY: [List of Commissioners]

ABSENT: [List of Commissioners]

ABSTAIN: [List of Commissioners]

Cody Goldthrite,
Secretariat