
STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

A) New Agreement 500-15-006 (To be completed by CGL Office) 
 

B) Division Agreement Manager: MS- Phone 
ERDD Jeffrey Doll 51 916-327-1367 

 

C) Contractor’s Legal Name Federal ID Number 
The Regents of the University of California, on behalf of the Merced campus 27-0093858 

 

D) Title of Project 
Solar Water Heating for the Residential, Commercial and Industrial Sectors 

 

E) Term and 
Amount 

Start Date End Date  Amount 
6/30/2016 3/30/2020 $ 999,806 

 

F) Business Meeting Information 
    Operational agreement (see CAM Manual for list) to be approved by Executive Director 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 6/14/2016   Consent   Discussion 
Business Meeting Presenter Jeffrey Doll Time Needed: 5 minutes 
Please select one list serve.  NaturalGas (NG Research Program) 
Agenda Item Subject and Description 
UNIVERSITY OF CALIFORNIA, MERCED. Proposed resolution approving Agreement 500-15-006 with the Regents 
of the University of California, on behalf of the Merced campus for a $999,806 contract to demonstrate solar thermal 
water heating systems that utilize mini-channel technology with lower cost aluminum in existing residential, 
commercial, and/or industrial buildings. The project will also develop and demonstrate solar thermal mini-channel 
technology using copper for greater performance than is possible with existing solar thermal non-evacuated tube 
technology. (PIER natural gas funding) Contact: Jeffrey Doll. (Staff presentation: 5 minutes) 
G) California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because  



STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR section number:   
    Categorical Exemption.  List CCR section number: Cal. Code Regs., tit 14,  § 15301  -- Cal. Code 

Regs., tit 14,  § 15303 -- Cal. Code Regs., tit 14,   
§ 15306 -- Cal. Code Regs., tit 14,  § 15311 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section: --------- 
 This project will involve the installation of solar collectors, hot water storage tanks and the associated 

plumbing and control devices at site addresses that will be determined during the project. The project will be 
installed on the rooftops of existing residential, commercial and/or industrial buildings and will cover a roof 
surface of less than 1000 square feet on each building. 
 
The proposed buildings have not yet been determined and will be determined during the project based on 
availability, site solar conditions, and technical feasibility. The properties that the project will be located at are 
likely to be zoned for residential, commercial and/or industrial use. 
 
CCR, Title 14, sect. 15301 provides that projects which consist of the operation, repair, maintenance, 
permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical 
equipment, or topographical features, and which involve negligible or no expansion of use beyond that 
existing at the time of the lead agency's determination, are categorically exempt from the provisions of the 
California Environmental Quality Act. The proposed project adds equipment to each building roof that covers 
an area which is less than 1000 square feet at existing buildings. This square footage is far less than that 
specified in one example provided in the Regulations (i.e., 14 C.C.R. § 15301(e)) of a minor addition to 
existing structures. Because all proposed sites house existing water heating; the proposed addition of solar 
water heating will not significantly expand the use beyond that already existing; and the square footage of roof 
is relatively small, the project falls within section 15301 and will not have a significant effect on the 
environment. 
 
CCR, Title 14, sect. 15303 provides that projects which consist of construction and location of limited numbers 
of new, small facilities or structures; installation of small new equipment and facilities in small structures; and 
the conversion of existing small structures from one use to another where only minor modifications are made 
in the exterior of the structure, are categorically exempt from the provisions of the California Environmental 
Quality Act.  The proposed project consists of the installation of small new equipment to replace existing water 
heating systems. Specifically, the equipment to be installed are solar collectors, water tanks, and associated 
plumbing, which will cover an area no greater than 1000 square feet at existing buildings. Therefore, the 
proposed project falls within section 15303 and will not have a significant effect on the environment. 
 
CCR, Title 14, sect. 15306 provides that projects which consist of basic data collection, research, 
experimental management, and resource evaluation activities which do not result in serious or major 
disturbance to an environmental resource, are categorically exempt from the provisions of the California 
Environmental Quality Act.  The proposed project consists of research to identify potential locations for 
specific solar water heating technologies and data collection to evaluate the performance and the 
effectiveness of the installed solar collection devices. Therefore, the proposed project falls within section 
15306 and will not have a significant effect on the environment. 
 
CCR, Title 14, sect. 15311 provides that projects which consist of construction, or replacement, of minor 
structures which are an accessory (appurtenant) to existing commercial, industrial, or institutional facilities, are 
categorically exempt from the provisions of the California Environmental Quality Act.  The proposed project 
consists of fabrication of solar collection devices in the UC Merced workshop (a pre-existing facility). The solar 
water heating devices will be installed on existing residential, commercial, or industrial buildings to replace 
existing hot water heaters. Therefore, the proposed project falls within section 15311 and will not have a 
significant effect on the environment. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 
 
 
 



STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

 

H) List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget SB MB DVBE 
The Regents of the University of California, San Diego $ 325,661    
TBD - Market Analysis $ 60,000    
TBD - Fabrication $ 67,641    
TBD - Installation contractor $ 30,000    
TBD - Installation Contractor $ 19,000    

 
 

I) List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
  

 

J) Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

NG Subaccount, PIERDD 14-15   501.001I $999,806 
       $   
R&D Program Area: EERO: Buildings TOTAL: $999,806 
Explanation for “Other” selection       
Reimbursement Contract #:    Federal Agreement #:    

 

K) Contractor’s Administrator/ Officer Contractor’s Project Manager 
Name: Renuka Nandkishore Name: Gerardo Diaz 
Address: 5200 N LAKE RD 

767 East Yosemite Ave., Suite A 
Address: 5200 N LAKE RD 

767 East Yosemite Ave., Suite A 

City, State, Zip: MERCED, CA 95343-5001 City, State, Zip: MERCED, CA 95343-5001 
Phone: 209-228-4055 /  Fax:    -   -     Phone: 209.228.7858 /  Fax:    -   -     
E-Mail: rnandkishore@ucmerced.edu  E-Mail: gdiaz@ucmerced.edu  

 

L) Selection Process Used (For amendments, address amendment exemption or NCB, do not identify solicitation type of original agreement. ) 
  Solicitation  Select Type Solicitation #:   # of Bids:     Low Bid?   No  Yes 
  Non Competitive Bid (Attach CEC 96) 
  Exempt  Select Exemption (see instructions) 

 

M) Contractor Entity Type 
  Private Company (including non-profits) 
  CA State Agency (including UC and CSU) 
  Government Entity (i.e. city, county, federal government, air/water/school district, joint power authorities, university from another state) 

 

N) Is Contractor a certified Small Business (SB), Micro Business (MB) or DVBE?    No  Yes 
If yes, check appropriate box:   SB   MB  DVBE 

 

O) Civil Service Considerations 
  Not Applicable (Agreement is with a CA State Entity or a membership/co-sponsorship) 
  Public Resources Code 25620, et seq., authorizes the Commission to contract for the subject work. (PIER) 
  The Services Contracted: 

   are not available within civil service 
   cannot be performed satisfactorily by civil service employees 

   are of such a highly specialized or technical nature that the expert knowledge, expertise, and ability are not 
available through the civil service system. 
  The Services are of such an: 

   urgent 
   temporary, or 
    occasional nature  
  that the delay to implement under civil service would frustrate their very purpose. 
Justification: 
 

 



STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

P) Payment Method 
  A. Reimbursement in arrears based on: 

   Itemized Monthly   Itemized Quarterly   Flat Rate   One-time 
   B. Advanced Payment 

  C. Other, explain:   
 

Q) Retention 
1. Is Agreement subject to retention?   No  Yes 
 If Yes, Will retention be released prior to Agreement termination?   No  Yes 

 

R) Justification of Rates 
Rates have been negotiated between the Energy Commission and the University of California. 

 

S) Disabled Veteran Business Enterprise Program (DVBE) 
1.   Exempt (Interagency/Other Government Entity) 
2.   Meets DVBE Requirements DVBE Amount:$  DVBE %:  
    Contractor is Certified DVBE 
    Contractor is Subcontracting with a DVBE:  
3.   Contractor selected through CMAS or MSA with no DVBE participation.  
4.   Requesting DVBE Exemption (attach CEC 95) 

 

T) Miscellaneous Contract Information 
1. Will there be Work Authorizations?   No  Yes 
2. Is the Contractor providing confidential information?   No  Yes 
3. Is the Contractor going to purchase equipment?   No  Yes 
4. Check frequency of progress reports 
   Monthly    Quarterly        
5. Will a final report be required?   No  Yes 
6. Is the agreement, with amendments, longer than a year?  If yes, why?   No  Yes 

 The Department of General Services has agreed to give the Commission blanket authority to execute multi-year 
contracts to support the Commission's RD&D Programs. 

 

U) The following items should be attached to this CRF (as applicable) 
1. Exhibit A, Scope of Work    N/A   Attached 
2. Exhibit B, Budget Detail    N/A   Attached 
3. CEC 96, NCB Request   N/A   Attached 
4. CEC 30, Survey of Prior Work   N/A   Attached 
5. CEC 95, DVBE Exemption Request    N/A   Attached 
6. CEQA Documentation   N/A   Attached 
7. Resumes   N/A   Attached 
8. CEC 105, Questionnaire for Identifying Conflicts    Attached 

 
Agreement 
Manager 

 Date  Office Manager  Date  Deputy Director  Date 

 



Exhibit A 
 
 

Project Summary & Scope of Work 
 

 
Project Summary/Abstract 

Briefly describe the long-term objectives for achieving the stated goals of the project. 
 
Agreement Goals 
The goals of this Agreement are to: 

• Promote wider adoption of cost effective mini-channel solar water heating technology in 
the public, residential, commercial and industrial sectors. 

• Overcome technological, economic and market challenges by identifying, targeting and 
demonstrating the mini-channel technology in markets that are most promising. 

 
Ratepayer Benefits:1  This Agreement will result in the ratepayer benefit of lower upfront costs 
on solar thermal systems by utilizing lower cost materials and increasing efficiency of non-
evacuated solar collectors and utilizing aluminum with mini-channel technology for the 
construction of the collectors.  Utilizing copper with mini-channel technology also has the 
potential to improve performance beyond what is currently possible with non-evacuated solar 
collectors and can potentially benefit industrial ratepayers. This agreement also has the 
potential to reduce natural gas consumption and lower utility bills for ratepayers. 
 
Technological Advancement and Breakthroughs:2  This Agreement will lead to technological 
advancement and breakthroughs to overcome barriers to the achievement of the State of 
California’s statutory energy goals by reducing the cost of solar collectors and increasing the 
efficiency of non-evacuated tube units. 
 

Agreement Objectives 
The objectives of this Agreement are to:  

• Lower the cost of providing solar water heating technology by demonstrating aluminum 
mini-channel solar water heating technology.  

• Develop and demonstrate copper mini-channel solar water heating technology 
performance in selected sectors. 

• Demonstrate reliable performance over a monitoring and verification period of 12 months 
in selected buildings. 

• Identify the solar micro-climates in California that are most suitable for commercial 
deployment of mini-channel solar water heating technologies. 

• Quantify the value proposition to the public, residential, commercial and industrial 
sectors. 

1 California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program 
Investment Charge (EPIC) to result in ratepayer benefits.  The California Public Utilities Commission, 
which established the EPIC in 2011, defines ratepayer benefits as greater reliability, lower costs, and 
increased safety (See CPUC “Phase 2” Decision 12-05-037 at page 19, May 24, 2012, 
http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF). 
2 California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to 
technological advancement and breakthroughs to overcome barriers that prevent the achievement of the 
state’s statutory and energy goals. 
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• Identify key implementation challenges and possible ways to overcome them.  
• Showcase the technology to industry, stakeholders, and other members of the public. 

 
 

If Third-Party Confidential Information is to be provided by the State: 
 Performance of the Scope of Work is anticipated to involve use of 
third-party Confidential Information and is subject to the terms of 
this Agreement; OR 

 A separate CNDA between the University and third-party is 
required by the third-party and is incorporated in this Agreement as 
Exhibit A7. 

 
 

Scope of Work 
Describe the goals and specific objectives of the proposed project and summarize the expected 
outcomes. If applicable, describe the overall strategy, methodology, and analyses to be used. Include 
how the data will be collected, analyzed, and interpreted as well as any resource sharing plans as 
appropriate. Discuss potential problems, alternative strategies, and benchmarks for success 
anticipated to achieve the goals and objectives.  

I. TASK ACRONYM/TERM LISTS 
 
TASK LIST 
 

Task # CPR3 Task Name  
1  General Project Tasks 

2  Pilot Scale Public Building Demonstration of Solar Thermal Water 
Heating Utilizing Aluminum Mini-Channels 

3 X Design, Optimize and Test Solar Water Heating for 
Commercial/Industrial Applications Utilizing Copper Mini-Channels 

4  Evaluation of Project Benefits  

5  Technology/Knowledge Transfer Activities  
 
ACRONYMS/GLOSSARY 
Specific acronyms and terms used throughout this scope of work are defined as follows: 
 
Acronym Definition 

CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CPR Critical Project Review 

Energy 
Commission California Energy Commission 

TAC Technical Advisory Committee 
 

3 Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of 
Critical Project Review (CPR) Meetings. 
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II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND 
OBJECTIVES 

A. Purpose of Agreement 
The purpose of this agreement is to identify the most promising markets for the aluminum and 
copper mini-channel solar water heating technology and then demonstrate it in actual 
residential, commercial, or industrial facilities that hold the most technical and economical 
promise for this technology.  This project builds on previous Energy Commission sponsored 
research work under agreement #500-10-048 (Task 5).  
 

B. Problem/ Solution Statement 
 
Problem 

California continues to have a need for technologies that support the reduction of natural gas 
usage.  Recent natural gas leaks, such as the leak in Aliso Canyon in Southern California, and 
the continued need to improve air quality in Southern California and address climate change in 
general, have given greater attention to the need for natural gas usage reductions in California.  
This project will test mini-channel based solar collectors on a residential and/or commercial 
building that can potentially be employed on a larger scale in the future to address the need for 
reduction in the consumption of natural gas.    
 
Solution 
The Contractor will demonstrate the aluminum mini-channel solar collector on residential 
single/multifamily buildings and/or commercial buildings and will continue the development and 
demonstration of the copper mini-channels for residential, commercial or industrial applications. 
 

 
III. TASK 1 GENERAL PROJECT TASKS 
 
DELIVERABLES 

 
Subtask 1.1 Deliverables  
The goal of this subtask is to establish the requirements for submitting project deliverables (e.g., 
reports, summaries, plans, and presentation materials). Unless otherwise specified by the 
Commission Agreement Manager (CAM), the Contractor must provide deliverables as required 
below by the dates listed in the Schedule of Deliverables (Part V). Deliverables that require a 
draft version are indicated by marking “(draft and final)” after the deliverable name in the 
“Deliverables” section of the task/subtask.  If “(draft and final)” does not appear after the 
deliverable name, only a final version of the deliverable is required. With respect to due dates 
within this Scope of Work, “days” means working days.   
 
The Contractor shall:  
For deliverables that require a draft version, including the Final Report Outline and Final Report  
• Submit all draft deliverables to the CAM for review and comment in accordance with the 

Schedule of Deliverables (Part V). The CAM will provide written comments to the Contractor 
on the draft deliverable within 15 days of receipt, unless otherwise specified in the 
task/subtask for which the deliverable is required.  

• Consider incorporating all CAM comments into the final product. If the Recipient disagrees 
with any comment, provide a written response explaining why the comment was not 
incorporated into the final deliverable.  

• Submit the revised deliverable with responses and comments within 10 days of notice by the 
CAM, unless the CAM specifies a longer time period, or approves a request for additional 
time. 
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For deliverables that require a final version only 
• Submit the deliverable to the CAM for acceptance. The CAM may request minor revisions or 

explanations prior to acceptance.  
 

For all deliverables 
• Submit all data and documents required as deliverables in accordance with the following:  

 
 Instructions for Submitting Electronic Files and Developing Software: 

o Electronic File Format 
Submit all data and documents required as deliverables under this Agreement in an 
electronic file format that is fully editable and compatible with the Energy Commission’s 
software and Microsoft (MS)-operating computing platforms, or with any other format 
approved by the CAM. Deliver an electronic copy of the full text of any Agreement data 
and documents in a format specified by the CAM, such as memory stick or CD-ROM.   
 
The following describes the accepted formats for electronic data and documents 
provided to the Energy Commission as deliverables under this Agreement, and 
establishes the software versions that will be required to review and approve all software 
deliverables: 
 Data sets will be in MS Access or MS Excel file format (version 2007 or later), or any 

other format approved by the CAM. 
 Text documents will be in MS Word file format, version 2007 or later. 
 Documents intended for public distribution will be in PDF file format. 
 The Contractor must also provide the native Microsoft file format. 
 Project management documents will be in Microsoft Project file format, version 2007 

or later. 
 

o Software Application Development 
Use the following standard Application Architecture components in compatible versions 
for any software application development required by this Agreement (e.g., databases, 
models, modeling tools), unless the CAM approves other software applications such as 
open source programs: 
 Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.  
 Microsoft Internet Information Services (IIS), (version 6 and up)  

Recommend 7.5. 
 Visual Studio.NET (version 2008 and up). Recommend 2010.  
 C# Programming Language with Presentation (UI), Business Object  

and Data Layers.  
 SQL (Structured Query Language).  
 Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2.  
 Microsoft SQL Reporting Services. Recommend 2008 R2.  
 XML (external interfaces). 

 
Any exceptions to the Electronic File Format requirements above must be approved in 
writing by the CAM. The CAM will consult with the Energy Commission’s Information 
Technology Services Branch to determine whether the exceptions are allowable. 

 
MEETINGS 

 
Subtask 1.2 Kick-off Meeting 
The goal of this subtask is to establish the lines of communication and procedures for 
implementing this Agreement.    
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The Contractor shall:  
• Attend a “Kick-off” meeting with the CAM, the Commission Agreement Officer (CAO), 

and any other Energy Commission staff relevant to the Agreement. The Contractor will 
bring its Project Manager and any other individuals designated by the CAM to this 
meeting. The administrative and technical aspects of the Agreement will be discussed at 
the meeting. Prior to the meeting, the CAM will provide an agenda to all potential 
meeting participants. The meeting may take place in person or by electronic 
conferencing (e.g., WebEx), with approval of the CAM. 
 
The administrative portion of the meeting will include discussion of the following:  
o Terms and conditions of the Agreement; 
o Deliverables (subtask 1.1); 
o CPR meetings (subtask 1.3); 
o Match fund documentation (subtask 1.7); 
o Permit documentation (subtask 1.8); 
o Subcontracts (subtask 1.9); and 
o Any other relevant topics. 
 
The technical portion of the meeting will include discussion of the following: 
o The CAM’s expectations for accomplishing tasks described in the Scope of Work; 
o An updated Project Schedule; 
o Deliverables (subtask 1.1); 
o Progress reports and invoices (subtask 1.5); 
o Final Report (subtask 1.6);  
o Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and 
o Any other relevant topics. 

 
• Provide an Updated Schedule of Deliverables, List of Match Funds, and List of Permits, 

as needed to reflect any changes in the documents. 
 
The CAM shall: 

• Designate the date and location of the meeting. 
• Send the Contractor a Kick-off Meeting Agenda. 

 
Contractor Deliverables: 

• Updated Schedule of Deliverables (if applicable) 
• Updated List of Match Funds (if applicable) 
• Updated List of Permits (if applicable) 
 

CAM Deliverable: 
• Kick-off Meeting Agenda 

 
Subtask 1.3 Critical Project Review (CPR) Meetings  
The goal of this subtask is to determine if the project should continue to receive Energy 
Commission funding, and if so whether any modifications must be made to the tasks, 
deliverables, schedule, or budget. CPR meetings provide the opportunity for frank discussions 
between the Energy Commission and the Contractor. As determined by the CAM, discussions 
may include project status, challenges, successes, advisory group findings and 
recommendations, final report preparation, and progress on technical transfer and production 
readiness activities (if applicable).  Participants will include the CAM and the Contractor, and 
may include the CAO and any other individuals selected by the CAM to provide support to the 
Energy Commission. 
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CPR meetings generally take place at key, predetermined points in the Agreement, as 
determined by the CAM and as shown in the Task List on page 1 of this Exhibit.  However, the 
CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to 
cover the additional costs borne by the Contractor, but the overall Agreement amount will not 
increase.  CPR meetings generally take place at the Energy Commission, but they may take 
place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as 
determined by the CAM.  

 
The Contractor shall: 

• Prepare a CPR Report for each CPR meeting that: (1) discusses the progress of the 
Agreement toward achieving its goals and objectives; and (2) includes recommendations 
and conclusions regarding continued work on the project. 

• Submit the CPR Report along with any other Task Deliverables that correspond to the 
technical task for which the CPR meeting is required (i.e., if a CPR meeting is required 
for Task 2, submit the Task 2 deliverables along with the CPR Report). 

• Attend the CPR meeting. 
• Present the CPR Report and any other required information at each CPR meeting.   
 

The CAM shall: 
• Determine the location, date, and time of each CPR meeting with the Contractor’s input.  
• Send the Contractor a CPR Agenda and a List of Expected CPR Participants in advance 

of the CPR meeting. If applicable, the agenda will include a discussion of match funding 
and permits.   

• Conduct and make a record of each CPR meeting.  Provide the Contractor with a 
Schedule for Providing a Progress Determination on continuation of the project. 

• Determine whether to continue the project, and if so whether modifications are needed 
to the tasks, schedule, deliverables, or budget for the remainder of the Agreement. If the 
CAM concludes that satisfactory progress is not being made, this conclusion will be 
referred to the Deputy Director of the Energy Research and Development Division. 

• Provide the Contractor with a Progress Determination on continuation of the project, in 
accordance with the schedule. The Progress Determination may include a requirement 
that the Contractor revise one or more deliverables.   

 
Contractor Deliverables: 

• CPR Report(s)  
• Task Deliverables (draft and/or final as specified in the task) 
 

CAM Deliverables:  
• CPR Agenda  
• List of Expected CPR Participants  
• Schedule for Providing a Progress Determination  
• Progress Determination   
 

Subtask 1.4 Final Meeting 
The goal of this subtask is to complete the closeout of this Agreement. 
 
The Contractor shall: 

• Meet with Energy Commission staff to present project findings, conclusions, and 
recommendations. The final meeting must be completed during the closeout of this 
Agreement. This meeting will be attended by the Contractor and CAM, at a minimum. 
The meeting may occur in person or by electronic conferencing (e.g., WebEx), with 
approval of the CAM. 
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The technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be divided into two separate meetings at the CAM’s discretion. 
o The technical portion of the meeting will involve the presentation of findings, 

conclusions, and recommended next steps (if any) for the Agreement. The CAM will 
determine the appropriate meeting participants.   

o The administrative portion of the meeting will involve a discussion with the  
CAM and the CAO of the following Agreement closeout items: 
 Disposition of any state-owned equipment.  
 Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) 

regarding the Energy Commission’s interest in patented technology. 
 The Energy Commission’s request for specific “generated” data (not already 

provided in Agreement deliverables). 
 Need to document the Contractor’s disclosure of “subject inventions” 

developed under the Agreement. 
 “Surviving” Agreement provisions such as repayment provisions and 

confidential deliverables. 
 Final invoicing and release of retention. 
 Prepare a Final Meeting Agreement Summary that documents any 

agreement made between the Contractor and Commission staff during the 
meeting. 

 Prepare a Schedule for Completing Agreement Closeout Activities. 
 Provide All Draft and Final Written Deliverables on a CD-ROM or USB 

memory stick, organized by the tasks in the Agreement. 
 

Deliverables: 
• Final Meeting Agreement Summary (if applicable) 
• Schedule for Completing Agreement Closeout Activities 
• All Draft and Final Written Deliverables 

 
REPORTS AND INVOICES 

 
Subtask 1.5 Progress Reports and Invoices 
The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress 
is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices 
contain all required information and are submitted in the appropriate format.  
 
The Contractor shall:  

• Submit a monthly Progress Report to the CAM.  Each progress report must: 
o Summarize progress made on all Agreement activities as specified in the scope of 

work for the preceding month, including accomplishments, problems, milestones, 
products, schedule, fiscal status, and an assessment of the ability to complete the 
Agreement within the current budget and any anticipated cost overruns.  See the 
Progress Report Format Attachment for the recommended specifications.   

• Submit a monthly or quarterly Invoice that follows the instructions in the “Payment of 
Funds” section of the terms and conditions, including a financial report on Match Fund and 
in-state expenditures.   

 
Deliverables:  

• Progress Reports  
• Invoices 
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Subtask 1.6 Final Report 
The goal of this subtask is to prepare a comprehensive Final Report that describes the original 
purpose, approach, results, and conclusions of the work performed under this Agreement. The 
CAM will review the Final Report, which will be due at least two months before the Agreement 
end date.  When creating the Final Report Outline and the Final Report, the Contractor must use 
the Style Manual provided by the CAM. 

 
Subtask 1.6.1 Final Report Outline 

 
The Contractor shall: 

• Prepare a Final Report Outline in accordance with the Style Manual provided by the 
CAM.  (See Task 1.1 for requirements for draft and final deliverables.) 
 

Contractor Deliverables: 
• Final Report Outline (draft and final) 

 
 

CAM Deliverables: 
• Style Manual 
• Comments on Draft Final Report Outline 
• Approval of Final Report Outline 

 
Subtask 1.6.2 Final Report  
 
The Contractor shall:  

• Prepare a Final Report for this Agreement in accordance with the approved Final Report 
Outline, Style Manual, and Final Report Template provided by the CAM with the 
following considerations:  
o Ensure that the report includes the following items, in the following order: 
 Cover page (required) 
 Credits page on the reverse side of cover with legal disclaimer (required) 
 Acknowledgements page (optional) 
 Preface (required) 
 Abstract, keywords, and citation page (required) 
 Table of Contents (required, followed by List of Figures and List of 

Tables, if needed) 
 Executive summary (required) 
 Body of the report (required) 
 References (if applicable) 
 Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, 

it is required.) 
 Bibliography (if applicable) 
 Appendices (if applicable) (Create a separate volume if very large.) 
 Attachments (if applicable) 

o Ensure that the document is written in the third person. 
o Ensure that the Executive Summary is understandable to the lay public. 
 Briefly summarize the completed work. Succinctly describe the project 

results and whether or not the project goals were accomplished. 
 Identify which specific ratepayers can benefit from the project results and 

how they can achieve the benefits. 
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 If it’s necessary to use a technical term in the Executive Summary, 
provide a brief definition or explanation when the technical term is first 
used. 

o Follow the Style Guide format requirements for headings, figures/tables, citations, 
and acronyms/abbreviations. 

o Ensure that the document omits subjective comments and opinions. However, 
recommendations in the conclusion of the report are allowed. 

o Include a brief description of the project results in the Abstract. 
 

• Submit a draft of the report to the CAM for review and comment. The CAM will provide 
written comments to the Recipient on the draft product within 15 days of receipt. 

• Consider incorporating all CAM comments into the Final Report. If the Recipient 
disagrees with any comment, provide a written response explaining why the comment 
was not incorporated into the final product.  

• Submit the revised Final Report and responses to comments within 10 days of notice by 
the CAM, unless the CAM specifies a longer time period or approves a request for 
additional time. 

• Submit one bound copy of the Final Report to the CAM along with Written Responses to 
Comments on the Draft Final Report.  

 
Deliverables: 

• Final Report (draft and final) 
• Written Responses to Comments on the Draft Final Report 

 
CAM Deliverable: 

• Written Comments on the Draft Final Report 
 
MATCH FUNDS, PERMITS, AND SUBCONTRACTS 
 
Subtask 1.7 Match Funds 
The goal of this subtask is to ensure that the Contractor obtains any match funds planned for 
this Agreement and applies them to the Agreement during the Agreement term.  
 
While the costs to obtain and document match funds are not reimbursable under this 
Agreement, the Contractor may spend match funds for this task. The Contractor may only 
spend match funds during the Agreement term, either concurrently or prior to the use of Energy 
Commission funds. Match funds must be identified in writing, and the Contractor must obtain 
any associated commitments before incurring any costs for which the Contractor will request 
reimbursement.  
 
The Contractor shall: 

• Prepare a Match Funds Status Letter that documents the match funds committed to this 
Agreement.  

• If no match funds were part of the proposal that led to the Energy Commission awarding 
this Agreement and none have been identified at the time this Agreement starts, then 
state this in the letter. 
 
If match funds were a part of the proposal that led to the Energy Commission awarding 
this Agreement, then provide in the letter: 
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o A list of the match funds that identifies: 
 The amount of cash match funds, their source(s) (including a contact 

name, address, and telephone number), and the task(s) to which the 
match funds will be applied.  

 The amount of each in-kind contribution, a description of the contribution 
type (e.g., property, services), the documented market or book value, the 
source (including a contact name, address, and telephone number), and 
the task(s) to which the match funds will be applied. If the in-kind 
contribution is equipment or other tangible or real property, the Contractor 
must identify its owner and provide a contact name, address, telephone 
number, and the address where the property is located. 

o A copy of a letter of commitment from an authorized representative of each source of 
match funding that the funds or contributions have been secured. 

• At the Kick-off meeting, discuss match funds and the impact on the project if they are 
significantly reduced or not obtained as committed. If applicable, match funds will be 
included as a line item in the progress reports and will be a topic at CPR meetings.  

• Provide a Supplemental Match Funds Notification Letter to the CAM of receipt of 
additional match funds. 

• Provide a Match Funds Reduction Notification Letter to the CAM if existing match funds 
are reduced during the course of the Agreement. Reduction of match funds may trigger 
a CPR meeting. 

 
Deliverables: 

• Match Funds Status Letter  
• Supplemental Match Funds Notification Letter (if applicable) 
• Match Funds Reduction Notification Letter (if applicable)  

 
Subtask 1.8 Permits 
The goal of this subtask is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on track. 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement, with the exception of costs incurred by University of California recipients. 
Permits must be identified and obtained before the Contractor may incur any costs related to the 
use of the permit(s) for which the Contractor will request reimbursement. 
 
The Contractor shall: 

• Prepare a Permit Status Letter that documents the permits required to conduct this 
Agreement. If no permits are required at the start of this Agreement, then state this in the 
letter. If permits will be required during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies:  (1) the type of permit; and (2) the name, address, 

and telephone number of the permitting jurisdictions or lead agencies. 
o The schedule the Contractor will follow in applying for and obtaining the permits. 

 
The list of permits and the schedule for obtaining them will be discussed at the Kick-off 
meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and 
copies of the permits will be developed. The impact on the project if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in progress reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, then 
provide the CAM with an Updated List of Permits (including the appropriate information 
on each permit) and an Updated Schedule for Acquiring Permits.  

• Send the CAM a Copy of Each Approved Permit. 
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• If during the course of the Agreement permits are not obtained on time or are denied, 
notify the CAM within 5 days. Either of these events may trigger a CPR meeting. 

 
Deliverables:  

• Permit Status Letter 
• Updated List of Permits (if applicable)  
• Updated Schedule for Acquiring Permits (if applicable)  
• Copy of each Approved Permit (if applicable)  
 

Subtask 1.9 Subcontracts  
The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under 
this Agreement; and (2) ensure that the subcontracts are consistent with the terms and 
conditions of this Agreement. 
 
The Contractor shall: 

• Manage and coordinate subcontractor activities in accordance with the requirements of 
this Agreement. 

• Incorporate this Agreement by reference into each subcontract. 
• Include any required Energy Commission flow-down provisions in each subcontract, in 

addition to a statement that the terms of this Agreement will prevail if they conflict with 
the subcontract terms. 

• If required by the CAM, submit a draft of each Subcontract required to conduct the work 
under this Agreement. 

• Submit a final copy of the executed subcontract. 
• Notify and receive written approval from the CAM prior to adding any new 

subcontractors (see the discussion of subcontractor additions in the terms and 
conditions). 

 
Deliverables: 

• Subcontracts (draft if required by the CAM) 
 
TECHNICAL ADVISORY COMMITTEE 
 
Subtask 1.10 Technical Advisory Committee (TAC) 
The goal of this subtask is to create an advisory committee for this Agreement. The TAC should 
be composed of diverse professionals. The composition will vary depending on interest, 
availability, and need. TAC members will serve at the CAM’s discretion.  The purpose of the 
TAC is to: 

• Provide guidance in project direction. The guidance may include scope and 
methodologies, timing, and coordination with other projects. The guidance may be based 
on: 
o Technical area expertise; 
o Knowledge of market applications; or 
o Linkages between the agreement work and other past, present, or future projects 

(both public and private sectors) that TAC members are aware of in a particular area. 
• Review deliverables and provide recommendations for needed deliverable adjustments, 

refinements, or enhancements. 
o Evaluate the tangible benefits of the project to the state of California, and provide 

recommendations as needed to enhance the benefits. 
o Provide recommendations regarding information dissemination, market pathways, or 

commercialization strategies relevant to the project deliverables. 
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The TAC may be composed of qualified professionals spanning the following types of 
disciplines: 

• Researchers knowledgeable about the project subject matter; 
• Members of trades that will apply the results of the project (e.g., designers, engineers, 

architects, contractors, and trade representatives); 
• Public interest market transformation implementers; 
• Product developers relevant to the project; 
• U.S. Department of Energy research managers, or experts from other federal or state 

agencies relevant to the project; 
• Public interest environmental groups; 
• Utility representatives; 
• Air district staff; and 
• Members of relevant technical society committees.  

The Contractor shall:  
• Prepare a List of Potential TAC Members that includes the names, companies, physical 

and electronic addresses, and phone numbers of potential members. The list will be 
discussed at the Kick-off meeting, and a schedule for recruiting members and holding 
the first TAC meeting will be developed.  

• Recruit TAC members. Ensure that each individual understands member obligations and 
the TAC meeting schedule developed in subtask 1.11.   

• Prepare a List of TAC Members once all TAC members have committed to serving on 
the TAC.  

• Submit Documentation of TAC Member Commitment (such as Letters of Acceptance) 
from each TAC member. 

 
Deliverables: 

• List of Potential TAC Members  
• List of TAC Members 
• Documentation of TAC Member Commitment  

 
Subtask 1.11 TAC Meetings  
The goal of this subtask is for the TAC to provide strategic guidance for the project by 
participating in regular meetings, which may be held via teleconference. 
 
The Contractor shall:  

• Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the 
number and location of meetings (in-person and via teleconference) in consultation with 
the CAM.  

• Prepare a TAC Meeting Schedule that will be presented to the TAC members during 
recruiting.  Revise the schedule after the first TAC meeting to incorporate meeting 
comments.  

• Prepare a TAC Meeting Agenda and TAC Meeting Back-up Materials for each TAC 
meeting.   

• Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. 
Changes to the schedule must be pre-approved in writing by the CAM.  

• Prepare TAC Meeting Summaries that include any recommended resolutions of major 
TAC issues.  

 
Deliverables: 

• TAC Meeting Schedule (draft and final) 
• TAC Meeting Agendas (draft and final) 
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• TAC Meeting Back-up Materials  
• TAC Meeting Summaries  

 
IV. TECHNICAL TASKS 
Deliverables that require a draft version are indicated by marking “(draft and final)” after the 
deliverable name in the “Deliverables” section of the task/subtask.  If “(draft and final)” does not 
appear after the deliverable name, only a final version of the deliverable is required.  Subtask 
1.1 (Deliverables) describes the procedure for submitting deliverables to the CAM.  
 
Task 2:  PILOT SCALE BUILDING DEMONSTRATION OF SOLAR THERMAL WATER 
HEATING UTILIZING ALUMINUM MINI-CHANNELS 
The goal of this task is to pilot test the aluminum mini-channel solar water heater technology 
(developed under Task 5 of agreement #500-10-048) in selected California building(s).  The 
technology will be installed on new or existing building(s) in the Los Angeles Basin, or as 
directed by the CAM, to evaluate reductions in natural gas consumption compared to 
conventional systems. 
 
The Contractor shall: 
• Conduct and prepare a Market Analysis of Residential/Multi-family Targets to identify 

markets that are ideal candidates for aluminum mini-channel solar water heating technology, 
such as commercial and residential buildings, including single multi-family buildings.  

• Develop Selection Criteria for evaluating and selecting potential locations with consideration 
to the following: 
o Climate zones with the highest potential for cost effectiveness based on solar variability 

and solar availability for low temperature thermal applications. 
o Cost effectiveness of replacing existing technology based on gas heating. 
o Locations that have high levels of air pollution that could be offset with replacement of 

natural gas water/space heating with the solar thermal water heating technology. 
o Residential/commercial building stock with the highest potential for implementation and 

acceptance, considering hot water demand, building characteristics and cost of current 
heating fuels, new construction or existing. This should be confirmed by the Market 
Analysis of Residential/Multi-family Targets. 

o Residential/multi-family buildings that represent typical construction to allow for potential 
duplication beyond the pilot. 

• Identify, evaluate and prepare a Draft List of Potential Candidate Sites and Locations 
suitable for the aluminum mini-channels hot water systems.  

• Conduct a site audit of the most promising sites in the List of Potential Candidate Sites and 
Locations to verify interest in participating in a pilot test, technical applicability of the 
aluminum mini-channel solar water heating technology, engineering and design 
requirements, and other parameters needed to confirm installation requirements. 

• Develop a Final List of Potential Candidate Sites and Locations and receive approval from 
the CAM on the candidate site(s) for demonstration during the pilot period. 

• Enter into an agreement with the site(s) for installation and demonstration during the pilot 
period which will include confirmation of the availability of the project demonstration site, 
project timeline, equipment installation, permit and insurance requirements, indemnity and 
the use and removal of any equipment and the use of any staff. 

• Prepare a Status Memo that includes the following: 
o Copies of commitment letters from the site that confirms participation.  
o Construction schedule for installation of the aluminum mini channel solar water heating 

technology in the chosen building. 
o Mapping of best suited regions for solar heating commercial deployment.  
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o Identification of any required permits and time frame for obtaining the permits, as per 
Subtask 1.8. 

o Monitoring and evaluation plan for each installation.  The plan should be for a minimum 
of 12 months or as determined by CAM.  The plan should explain how the project results 
will be extrapolated to determine annual energy and cost savings, and other benefits, 
such as reduction in air emissions and greenhouse gas. 

• Install the aluminum mini-channel solar water heating technology on the chosen building 
and provide Installation Memo confirming that installation is complete and include copies of 
all permits obtained. 

• Prepare a Preliminary Performance Report that provides information on the energy 
performance after one year of operation in the buildings.  

• Prepare a Final Performance Report to include, but not be limited to the following: 
o Characterize the demonstration site, including description of the hot water loads at the 

selected facility and the baseline conditions, such as baseline energy use, square 
footage, current water/space heating systems and related building components, 
occupancy and use patterns, utility cost and rate structure, and other pertinent 
information about the site that would make them a good candidate for the aluminum 
mini-channel technology. 

o Monitor the solar irradiance and the expected value for efficiency evaluation. 
o Describe the aluminum mini-channel solar water heating design and installation 

requirements and considerations, including annual hot water demand and load. 
o Describe the monitoring and verification conducted and results. 
o Summarize the results of the demonstration, including post energy use and cost, amount 

of water/space heating energy use that was contributed to the solar versus conventional 
system and estimate energy cost savings, and any problems encountered and how 
resolved. 

o Determine cost effectiveness compared to traditional round-tube flat-plate solar water 
heaters, and the conventional water heating system that was replaced by the solar water 
heating system. 

o Estimate life cycle cost savings for the solar water heating system, including first cost, 
operation and maintenance cost and how the cost effectiveness could be improved 
based on solar microclimate resources.  Provide all assumptions used in the analysis. 

o Conduct survey of residential pilot participants to determine areas of satisfaction and 
dissatisfaction.  

o Discuss the applicability of the technology for incentives under the California Solar 
Initiative –Thermal Program. 

o Identify challenges and next steps to marketing and commercializing the technology in 
the residential sector. 

o Discuss equipment disposition and demolition requirements. 
 
Deliverables: 

• Market Analysis of Residential/Multi-family Targets 
• Selection Criteria 
• List of Potential Residential Sites and Locations (draft and final) 
• Status Memo 
• Installation Memo 
• Preliminary Performance Report 
• Final Performance Report 
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Task 3:  DESIGN, OPTIMIZE AND TEST SOLAR WATER HEATING FOR 
COMMERCIAL/INDUSTRIAL APPLICATIONS UTILIZING COPPER MINI-CHANNELS 
The goal of this task is to design and optimize copper mini-channel solar thermal technology for 
use in commercial/industrial applications.  The design will be tested to determine if useable low-
grade steam can be produced and if the produced steam can be applicable to ideal 
commercial/industrial scenarios. 
 
The Contractor shall: 

• Evaluate the steam requirements of various industrial/commercial processes.   
• Optimize the copper mini-channel solar thermal system to meet the requirements for the 

identified industrial processes. 
• Prepare a Summary Memo which discusses the requirements for process steam and 

initial design criteria for the copper mini-channel solar thermal system. 
• Develop a testing apparatus that would evaluate the steam produced by the copper mini-

channel solar thermal system to determine if steam produced will meet the requirements 
for industrial/commercial processes. 

• Prepare a Test Plan for testing the technology. 
• Prepare a Post-Test Report summarizing the results of the apparatus test and evaluation 

of the steam produced by the copper mini channel technology. 
• Refine and optimize the technology as necessary to better meet the requirements for 

commercial/industrial process steam. 
• Submit a Test Summary Report that summarizes the results of the testing and 

determines the most suitable applications for the technology. 
• Participate in CPR as per Task 1.3 and provide a CPR Report. 

 
Deliverables: 

• Summary Memo  
• Test Plan 
• Post-Test Report 
• Test Summary Report 
• CPR Report 

 
 
TASK 4:  EVALUATION OF PROJECT BENEFITS  
The goal of this task is to report the benefits resulting from this project.  
 
The Recipient shall: 

• Complete three Project Benefits Questionnaires that correspond to three main intervals 
in the Agreement: (1) Kick-off Meeting Benefits Questionnaire; (2) Mid-term Benefits 
Questionnaire; and (3) Final Meeting Benefits Questionnaire.   

• Provide all key assumptions used to estimate projected benefits, including targeted 
market sector (e.g., population and geographic location), projected market penetration, 
baseline and projected energy use and cost, operating conditions, and emission 
reduction calculations. Examples of information that may be requested in the 
questionnaires include: 
 
o For Product Development Projects and Project Demonstrations: 

• Published documents, including date, title, and periodical name. 
• Estimated or actual energy and cost savings, and estimated statewide energy 

savings once market potential has been realized. Identify all assumptions used in 
the estimates. 

• Greenhouse gas and criteria emissions reductions. 
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• Other non-energy benefits such as reliability, public safety, lower operational 
cost, environmental improvement, indoor environmental quality, and societal 
benefits. 

• Data on potential job creation, market potential, economic development, and 
increased state revenue as a result of the project.  

• A discussion of project product downloads from websites, and publications in 
technical journals.  

• A comparison of project expectations and performance. Discuss whether the 
goals and objectives of the Agreement have been met and what improvements 
are needed, if any.  

• Additional Information for Product Development Projects:  
• Outcome of product development efforts, such copyrights and license 

agreements. 
• Units sold or projected to be sold in California and outside of California. 
• Total annual sales or projected annual sales (in dollars) of products 

developed under the Agreement. 
• Investment dollars/follow-on private funding as a result of Energy 

Commission funding. 
• Patent numbers and applications, along with dates and brief descriptions. 

• Additional Information for Product Demonstrations: 
• Outcome of demonstrations and status of technology. 
• Number of similar installations. 
• Jobs created/retained as a result of the Agreement. 
 

o For Information/Tools and Other Research Studies: 
• Outcome of project. 
• Published documents, including date, title, and periodical name. 
• A discussion of policy development. State if the project has been cited in 

government policy publications or technical journals, or has been used to inform 
regulatory bodies. 

• The number of website downloads. 
• An estimate of how the project information has affected energy use and cost, or 

has resulted in other non-energy benefits. 
• An estimate of energy and non-energy benefits. 
• Data on potential job creation, market potential, economic development, and 

increased state revenue as a result of project. 
• A discussion of project product downloads from websites, and publications in 

technical journals.  
• A comparison of project expectations and performance. Discuss whether the 

goals and objectives of the Agreement have been met and what improvements 
are needed, if any.  

• Respond to CAM questions regarding responses to the questionnaires.   
 

The Energy Commission may send the Recipient similar questionnaires after the Agreement 
term ends. Responses to these questionnaires will be voluntary. 

 
Products: 

• Kick-off Meeting Benefits Questionnaire  
• Mid-term Benefits Questionnaire  
• Final Meeting Benefits Questionnaire  
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Task 5:  TECHNOLOGY TRANSFER  
The goal of this task is to develop a plan to make the knowledge gained, experimental results, 
and lessons learned available to the public and key decision makers. 
 
The contractor shall: 

• Prepare an Initial Fact Sheet at start of the project that describes the project. Use the 
format provided by the CAM.  

• Prepare a Final Project Fact Sheet at the project’s conclusion that discusses results. 
Use the format provided by the CAM.  

• Prepare a Preliminary Technology Transfer Plan that includes: 
o An explanation of how the knowledge gained from the project will be made available 

to the public, including the targeted market sector and potential outreach to end 
users, utilities, regulatory agencies, and others.  

o Implementation of at least two workshops to be held at the residential and 
commercial/industrial pilot sites, to publicize the results of the research and to solicit 
commercial interest. 

o A description of the intended use(s) for and users of the project results. 
o Identification of potential marketing and industrial partners for the technology. 

• Prepare a Technology Transfer Plan that includes: 
o Updated information for all of the items in the Preliminary Technology Transfer Plan 
o Published documents, including date, title, and periodical name. 
o Copies of documents, fact sheets, journal articles, press releases, and other 

documents prepared for public dissemination. These documents must include the 
Legal Notice required in the terms and conditions. Indicate where and when the 
documents were disseminated. 

o A discussion of policy development. State if project has been or will be cited in 
government policy publications, or used to inform regulatory bodies. 

o The number of website downloads or public requests for project results. 
o Additional areas as determined by the CAM. 

• Conduct technology transfer activities in accordance with the Final 
Technology/Knowledge Transfer Plan. These activities will be reported in the Progress 
Reports. 

• When directed by the CAM, develop Presentation Materials for an Energy Commission- 
sponsored conference/workshop on the project.  

• Provide at least (6) six High Quality Digital Photographs (minimum resolution of 
1300x500 pixels in landscape ratio) of pre and post technology installation at the project 
sites or related project photographs.  

• Prepare a Technology Transfer Report on technology transfer activities conducted 
during the project. 
 

Deliverables: 
• Initial Fact Sheet (draft and final) 
• Final Project Fact Sheet (draft and final) 
• Presentation Materials (draft and final) 
• High Quality Digital Photographs 
• Preliminary Technology Transfer Plan (draft and final) 
• Technology Transfer Plan (draft and final) 
• Technology Transfer Report (draft and final) 

 
V. PROJECT SCHEDULE 

Please see the attached Excel spreadsheet. 
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 RESOLUTION NO: 16-0614-16 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  UNIVERSITY OF CALIFORNIA, MERCED 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement 500-15-006 with 
the Regents of the University of California, on behalf of the Merced campus, for a 
$999,806 contract to demonstrate solar thermal water heating systems that utilize mini-
channel technology with lower cost aluminum in existing residential, commercial, and/or 
industrial buildings. The project will also develop and demonstrate solar thermal mini-
channel technology using copper for greater performance than is possible with existing 
solar thermal non-evacuated tube technology; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on June 14, 2016. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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