

2007 IEPR Master Workshop Schedule
All dates not marked with year are for year 2007

IEPR Topic Area	Date Reserved	TIME	Confirmed Location	Specific Subject(s)
Demand Forecast	October 12, 2006 (DONE)		Hrg Rm A	Staff Draft Electricity Demand Forms and Instructions
Demand Forecast	Nov. 29, 2006 (DONE)		Hrg Rm A	Business Meeting adoption of Electricity Demand Forms and Instructions
Retail Price	January 16 (DONE)		Hrg Rm A	Staff proposed forms and instruction on retail price data collection
Transmission Planning & Corridor Designation	January 16 (DONE)		Hrg Rm B	Staff workshop on draft Forms and Instructions
Scenario Assessment	January 29 (DONE)		Hrg Rm A	Staff proposal for assessment and schedule.
Transmission Planning & Corridor Designation	January 31 (DONE)		Hrg Rm A	Business meeting to adopt Forms and Instructions
Retail Price	February 14 (DONE)		Hrg Rm A	Business Meeting adoption of Retail Price Forms and Instructions
Transportation System Assessment	March 2 (DONE)		Hrg Rm A	AB 1007 Full Fuel Cycle Assessment assumption and initial results
Transmission Planning & Corridor Designation	March 5 (DONE)		Hrg Rm A	SB 1059 Implementation
Renewable Resources Assessment	March 13 (DONE)		Hrg Rm A	GHG/RECs and Wind Repowering
Natural Gas Assessment	March 26 (DONE)		Hrg Rm A	Staff's proposed work on 2007 NG assessment (including assumptions, methodologies & scope)
Transmission Planning & Corridor Designation	April 17 (DONE)		Hrg Rm A	Transmission for Renewables; Corridors for Transmission
Demand Response	April 19 (DONE)		Hrg Rm A	Status of DR and Load Management Standards.

2007 IEPR Master Workshop Schedule
All dates not marked with year are for year 2007

IEPR Topic Area	Date Reserved	TIME	Confirmed Location	Specific Subject(s)
AB 2021 – Statewide Energy Efficiency Goals	April 20 (DONE)		Hrg Rm A	Proposed AB 2021 work, including scope, data sources, coord. w/other agencies, possible criteria issues
Distributed Generation	May 7 (DONE)		Hrg Rm A	Distributed Generation Roadmap (PIER) Staff Workshop/Commissioner D. Grueneich, PUC will attend.
Petroleum Forecast	May 8 (DONE)		Hrg Rm A	Staff Workshop on proposed petroleum forecast, methodologies, assumptions & issues identification.
Distribution System Planning Joint Committee Workshop	May 10 (DONE)		Hrg Rm A	Distribution System Infrastructure Issues and associated R & D.
Transmission Planning & Corridor Designation	May 14 (DONE)		Hrg Rm A	In-state and Interstate Transmission Issues
POU Resource Adequacy	May 15 (DONE)		Hrg Rm A	Staff Workshop on POU Resource Adequacy Issue Paper – Staff's summary of utility proposed resources and possible issue identification
Renewable Resource Assessment	May 21 (DONE)		Hrg Rm A	Feed-in Tariff for Renewable Generation
Demand Forecast & Summer Outlook	May 24 (DONE)		Hrg Rm A	Staff Draft Forecast results and comparison report & Present staff analysis of Summer 2007 and 5-year Outlook
Carbon Sequestration & Advanced Coal Technologies	May 29 (DONE)		Hrg Rm A	Status of research and demonstration of carbon sequestration and advanced coal technologies
Transportation System Assessment	May 31 (DONE)		Hrg Rm A	Workshop on draft AB 1007 report jointly w/ARB

2007 IEPR Master Workshop Schedule
All dates not marked with year are for year 2007

IEPR Topic Area	Date Reserved	TIME	Confirmed Location	Specific Subject(s)
Portfolio Analysis	June 4 (DONE)		Hrg Rm A	Staff Workshop on portfolio analysis
Demand Response	June 5 (DONE)		Hrg Rm A	Demand Response/ Load Management Standards
Natural Gas Assessment	June 7 (DONE)		Hrg Rm A	Staff 2007 NG Assessment & Policy Issues
Bioenergy	June 11 (DONE)		Hrg Rm A	Bioenergy Working Group Public meeting (not an IEPR Committee Meeting) on implementation of the Bioenergy Action Plan
Cost of Generation	June 12 (DONE)		Hrg Rm A	Vetting of model, assumptions/inputs and results
Scenario Assessment	June 18 (DONE)		Hrg Rm A	Review of the results and methods of analysis for the scenarios
Lighting Efficiency	June 19 (DONE)		Hrg Rm A	New lighting performance standards, associated issues and consequences, with UCD Lighting Center
Nuclear Policy Assessments	June 25 (DONE)		Hrg Rm A	Follow-up to the 2005 IEPR recommendations, emerging regulatory events, data responses, Consultant Report Update, and issues for the 2007 IEPR
Land Use & Energy	June 26 (DONE)		Hrg Rm A	Update on Sustainable Urban Energy Planning: A Roadmap for Research & Funding
Transportation System Assessment	June 27 (DONE)		Hrg Rm A	Commission adoption of AB 1007 Report at Special Business Meeting
Nuclear Policy Assessments	June 28 (DONE)		Hrg Rm A	Follow-up to the 2005 IEPR recommendations, emerging regulatory events, data responses, Consultant Report Update, and issues for the 2007 IEPR.

2007 IEPR Master Workshop Schedule
All dates not marked with year are for year 2007

IEPR Topic Area	Date Reserved	TIME	Confirmed Location	Specific Subject(s)
Retail Price Forecast	July 2 (DONE)		Hrg Rm A	Staff Retail Price Forecast
POU Resource Adequacy	July 2		Rescheduled to August 27 (am)	Staff POU Resource Adequacy Issue Paper
Scenario Assessment	July 9 (DONE)		Hrg Rm A	Policy Implications of assessment results of the scenario analysis
Demand Forecast	July 10 (DONE)		Hrg Rm A	Staff's Demand Forecast and Comparison Report
Portfolio Analysis	July 11 (DONE)		Hrg Rm A	Portfolio analysis and associated issues
Transportation System Assessment	July 12 (DONE)		Port of LA 425 S. Palos Verde St. San Pedro	Staff draft of the Petroleum Transportation Fuels Supply and Demand Forecasts/Port of Los Angeles (310) 732-7678
AB 2021 – Implementation	August 9		Rescheduled to August 27 (pm)	Committee workshop on Staff's Draft AB 2021 Report
Integration of Scenario, Natural Gas & Electricity Assessments	August 16 (DONE)		HR A	Joint committee workshop on integration of staff's analyses results
POU Resource Adequacy	August 27		Rescheduled to September 13	Committee workshop on POU resource adequacy staff report
AB 2021	August 27		Cancelled	AB 2021 - staff analysis outcomes and proposed goals/targets for statewide energy efficiency

2007 IEPR Master Workshop Schedule
All dates not marked with year are for year 2007

IEPR Topic Area	Date Reserved	TIME	Confirmed Location	Specific Subject(s)
Strategic Transmission Plan	September 5		Rescheduled to September 13	Joint Comm's Wkshop w/ IEPR & Electricity Comm's – Draft Strategic Transmission Plan
Committee Draft Report Strategic Transmission Plan	September 13 (DONE)		Hrg Rm A	Joint Comm's Wkshop w/ IEPR & Electricity Comm's – Strategic Transmission Plan
POU Resource Adequacy	September 13 (DONE)		Hrg Rm A	Committee workshop on POU resource adequacy staff report
Committee Draft Report Integration of Scenario and Energy Efficiency (AB 2021) Assessments	September 17 (DONE)		Hrg Rm A	Committee workshop on the integration of AB 2021 and Scenario project analyses results
AB 1925 – Carbon Sequestration	October 1	9:00 – 5:00	Hrg Rm A <i>Verified 5/29/07</i>	Committee workshop on AB 1925
Committee Draft Report	October 15	9:00 – 5:00	Hrg Rm A <i>Verified 3/14/07</i>	Committee Draft IEPR
Committee Draft Report	October 16	9:00 – 5:00	Hrg Rm A <i>Verified 3/14/07</i>	Committee Draft IEPR
AB 1925 Staff Report	October 24	10:00 – 12:00	Hrg Rm A	Commission adoption of Staff Report on AB 1925

2007 IEPR Master Workshop Schedule
All dates not marked with year are for year 2007

IEPR Topic Area	Date Reserved	TIME	Confirmed Location	Specific Subject(s)
Final Strategic Transmission Investment Plan and AB 2021 Reports	November 7	10:00 – 12:00	Hrg Rm A	Commission Adoption at Business Meeting of IEPR Committee's Final Strategic Transmission Investment Plan and Statewide Energy Efficiency Goals Report (AB 2021)
IEPR Committee Final 2007 IEPR	November 21	10:00 – 12:00	Hrg Rm A	Commission Adoption at Business Meeting of IEPR Committee's Final IEPR

DRAFT