

COMMITTEE SCHEDULE

San Joaquin Solar 1 & 2 (08-AFC-12) May 7, 2009

	ACTIVITY	DATE
1	Applicant files Application for Certification (AFC)	11/26/08
2	Commission's determination that AFC is complete	3/11/09
3	Staff files Issue Identification Report	3/25/09
4	Staff files data requests	4/20/09
5	Informational Hearing and Site Visit	4/22/09
6	Applicant provides data responses; parties file Status Report 1	5/20/09
7	Data response and issue resolution workshop	6/3/09
8	Parties file Status Report 2	6/25/09
9	Staff Receives Preliminary Determination of Compliance (PDOC)	7/09
10	Staff receive Cal ISO Phase I Interconnection Study	7/09
11	Local, State and Federal agency preliminary comments	7/9/09
12	Parties file Status Report 3	7/24/09
13	Staff files Preliminary Staff Assessment (PSA); parties file Status Report 4	8/27/09
14	Local, State and Federal agency final comments	9/9/09
15	PSA workshop	9/10/09
16	Parties file Status Report 5	9/25/09
17	Staff files Final Staff Assessment (FSA)	10/14/09
18	Prehearing Conference*	TBD
19	Evidentiary Hearings*	TBD
20	Committee files revised proposed decision*	TBD
21	Commission Decision (based on 12-month schedule)*	TBD
	*Actual Date to be determined	

TBD: To be determined.

*Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.